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Att. to ER 61-8046
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s NATIONAL PHOTCGRAPHIC INTERPRETATION CENTER

T

In view of recent substantial increasnes in the volume of signifi-

cuat vhotographic intelligence data available to the intelligence com:~
«::unity and of additional increases expected in such acquisitions, ws
racorranend that the Chairman of the United States Intelligence Board

exylore the possibility of accelerating the time when the National o
“hotogrephic Interpretation Center ie to become opearational {(now "
- estin-ated in April 1963) in its new qunrtor-|
25X1A6D Becauae of space limitations in the quarters presently occu -iev
2 _ by the Center, interference with the timely {nterpretation, analysis

; ang reporting of the increased volume of photographic data is expected.
) it appears that such interference might be avoided by early occupancy ;
of the more adequate and well-oquipped spaces at the| | 25X1A6D |
%5X1A6D [ |with & resulting increass in the rate, scope aad timeliness of
s

|
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25X1A6D |

photographic intelligence products to serve national intelligence purposes.”™
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DRAFT

1. The Central Intelligence Agency, a&s Executive Agent, is giving
the hishest priority to the design and construstion on the NPIC proposed

QoW quoxrters

2., Completion of plans and specifications are cantingent upon finell.
zation of & highly complex systems engincering ut_uay. This study, togethexr
with the preparation of construction plens and-specifications, ere in the
hands of a single engineering firm end no et‘foﬁ. is being spared to expedite
coupletion of the project. The original schedule :;rovided corpletion of
construction and oocupsncy in August 1963. In colleboration with Public
Buildings Service, our Construction Agent, end the Contract Architect-
Engineers, this schedule was improved to provide ccupletion in April 1963,
This was mccomplished by planning constructfen in two phases, in order that
actusl construction could stert in December 1961, some three months prior
to coupletion of the systems study.

3. On receipt of your memorandum of October 1, 1961, I directed that
other avermes be explored vhich might leed to further savings in tine., The
Contract Avchitect-Engineer has sgreed thet he can provide at en early date
plens adequate for & negotiation of & contract to be followed shortly by
commencement of comstruetion. Concurrently, he will work on finelization
of the detalled plana. Barring unforesesn difr:lcﬁlt:l.u, we believe that
these extre.orunary"_ moasures will enable gompletion of the building three
monthe earlier than p:ﬁﬂouuly scheduled, that is to sey, Jenuary 1963.
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